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August 22, 2013 

 

Mr. Jeff Jacques 

Utility Coordinator 

C. W. Matthews Contracting Co., Inc. 

Drawer 970 

Marietta, Georgia  30061 

 

Re: CWM Job No. 1954 – SR 9 / SR 141 / Bethelview Road Widening & Reconstruction 

 GDOT Project No. CSSTP-0007-00(999) CT. 1 - Forsyth County  

 P. I. No. 0007999 

 AGLC – Notification of Delay (Escalation Step 1) 

 

Dear Mr. Jacques: 

 

Please accept this letter as the response from Atlanta Gas Light (AGL) to the Escalation Step 1 

letter submitted by C. W. Matthews (CWM) on August 12, 2013. This document is meant to suit 

the requirements put forth by the Georgia Department of Transportation (GDOT) and to prevent 

further escalation steps. This reply submitted by AGL intends to address concerns with the 

project and provide a solution agreeable to all parties. 

 

In your letter you stated that AGLC’s duration for completing the relocation of the facilities was 

152 days starting November 21, 2012 and ending June 21, 2013. As you are well aware, we have 

experienced numerous rain days this year that have affected not only the gas facility relocation 

work but the road construction work as well.  These rain days, which exceed 25 days since 

November 21, 2012, have extended the time required to complete the relocation work.  In 

addition, we have had 7 holidays where relocation work did not occur in the same period of time.  

These nonproductive days should not be considered in your estimate for the expected completion 

date.   

 

At the present time, AGL is working to complete the relocation of the gas facilities on this project 

and, to date, has not created any delays in the field for C.W. Matthews that AGL has been made 

aware of. Furthermore, the gas pipeline relocation work is to be completed on August 30, 2013, 

assuming the weather does not create any further delays.  

 

I appreciate the opportunity to address the stated concerns and respond within a timely manner. 

Please feel free to contact me if you have any questions.   

 



 

 

 

 

 

 

Sincerely, 

 

 

 

Carl Pearson, PE 

Manager  

AGLC & CGC – Engineering Design  

 

 

cc:  Neil Kantner email 

   Robby Oliver email 

Mike Bolden email 

   Jonathan Todd email 

   Glenn Blake email 

   Scott Grogan email 

   Bill McGevna email 

   Jeff Jacques email & hard copy 


